## GOVERNMENT OF ANDHRA PRADESH <u>ABSTRACT</u>

Minor Irrigation - Medak District - Construction of anicut across Gunduvagu and excavatioj of Feeder Channel to Pedda Cheru, Bacharam (Village), Papannapet (Mandal), Medak district - Revised Administrative Approval for an amount of Rs.89.00 Lakhs - Accorded - Orders - Issued.

## IRRIGATION & CAD (MINOR IRRIGATION.II) DEPARTMENT

G.O.Rt.No. 212 Dated 12.2.2009.

Read the following:

- 1. GO Rt.No.263, I&CAD (MI) Dept, Dated 21.2.2005.
- 2. From the CE, MI, Hyd., letter No.DCE(MI)/OT3-T5/24543\-03, dated 19.7.2008.
- 3. From the CE, MI, Hyd., letter No.DCE(MI)/OT3-T5/24543\-03, dated 21.10.08.

<< >>

## **ORDER:**

In the G.O. 1<sup>st</sup> read above, administrative approval was accorded for an amount of Rs.78.30 lakhs for "Construction of Anicut across Gundu vagu and Excavation of Feeder Channel to Peddacheruvu, Bacharam (V), Papannapet (Mandal) of Medak district". Accordingly technical sanction was accorded by the Chief Engineer.

- 2. The Chief Engineer, Minor Irrigation vide his letters 2<sup>nd</sup> and 3<sup>rd</sup> read above, has stated that due to Land Acquisition problems, the Contractor could not take up the excavation of Feeder Channel and complete the Head works portion of the scheme. Therefore, the Chief Engineer, Minor Irrigation has submitted revised estimate and requested to accord revised administrative approval for "construction of anicut across Gundu vagu and excavation of feeder channel to Pedda cheruvu, Bacharam (V), Papannapet (M), Medak (District)", for Rs.89.00 Lakhs with current SSR 2008-09.
- 3. Government, after careful consideration of the proposal, hereby accord revised administrative approval for "Construction of anicut across Gundu vagu and excavation of feeder channel to Pedda cheruvu, Bacharam (V), Papannapet (M), Medak district for an amount of Rs.89.00 lakhs (Rupees Eighty Nine lakhs only) with current SSR 2008-2009 and permission to entrust the balance work to the same agency with the same tender premium (-) 15.12% with the revised cost estimate with current SSR.
- 4. The expenditure sanctioned shall be debited to the Head of Account "4702Capital Out Lay on M.I. -101 S.W. -11 S.H (12) 530/531 OE".
- 5. This order issues with the concurrence of Finance (Exp.PW) Dept. vide their U.O.No.33669/1400/Exp.PWI/08, dated 23.12.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT (IRGN)

To

The Chief Engineer, Minor Irrigation, Hyderabad.

The District Collector, Medak.

Copy to: The Accountant General, A.P., Hyderabad.

The Director of Works Accounts, M.J.Road, Hyderabad.

The Superintending Engineer, Irrigation Circle No.3, Nirmal.

The Finance (Exp.PW.1) Department.

The P.S. to Special Secretary to C.M.

The P.S. to Principal Secretary to Government (Irrigation).

The P.A. to Special Secretary to Government, I&CAD Dept. SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER.